

- **Original project plan as presented at DOE review in 2008 was for a 2 year project with a start date of August 1, 2008**
 - http://pdg.lbl.gov/doereview/agenda/PDGcomputing_final.html
- **After DOE review, project plan was updated to reflect funding of the 3 year plan (3 years at 2 FTE). Shown at May 2009 DOE review of the LBNL physics division**
 - <http://pdg.lbl.gov/computingreview2010/slides/ProjectPlan-May09.html>
- **With the actual ramping up of manpower on the project, we have an effective starting date of January 1, 2009 when comparing with a project plan assuming a flat 2 FTE effort profile**
 - Summary of project plan as shown at May 2009 DOE review with updated starting date of January 1, 2009 – see next page

Schedule from May 2009

- As presented at May 2009 DOE review, but with actual effective starting date of January 1, 2009

